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M-91 PROJECT ATEETING
825 Jadwin/Room 540
Hanford, Washington

June 29, 2005

9:30 a.m. to 9:45 a.m.

Agenda

1.	 Approval of May 26, 2005 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH)

II.	 Status Report

II1.	 General Discussions

IV. 'Status ofActions

V. New Action Items

VI. Next Project Managers Meeting



MI-91 PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwm/Room 540
Hanford, Washington

June 29, 2005

Approval of May 26, 2005 M-91 Project Meeting Minutes (Ecology/DOE-RL/FM. The PMM
minutes were approved.

II. Status Report
A.	 Greg Sinton (RL) provided an update on the M-91 milestones. A handout will be e-

mailed to Ecology, RL and FH following this PMM. The 3A and 4B Sampling Analysis
Plans (SAPs) will be transmitted to Ecology within the month.

Mr. Simon stated that a question has come up regarding onsite waste that needs to be
transferred to another on-site facility. A current Administrative Order (AO) requires
verification of waste streams not previously verified when such transfers occur. The state
Attorney General's office sent RL a letter requesting information within seven days of
completing verification. Mr. Simon is unsure of the scope of information the AG is
requesting, and asked for assistance from Ecology to clarify the AG's request. Alicia
Hamar (Ecology) will provide clarification.

III. General Discussions
A.	 There were no general discussions.

IV. Status of Actions
A.	 'There were no actions to status.

V. New Action Items
A.	 There were no new actions.

VI. Next Project Managers Meeting
A.	 The next PMM was scheduled for July 28, 2005.



M-91 Status Summary 6/29/05

Milestone Due Dates) Status Comments
Summary

General Comments
_

1) In this current table "On-Schedule" means it is anticipated the
milestone will be met.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next three years. A separate "Outyear table" identifies the
other M-91 milestones.

M-91-03: 12/31/03, On Schedule .	 M-91-03 PMP approved by Ecology on May 12, 2004
Submit TRUM/MLLW 3/31/09,
PM_P _ 3/31/13
M-91-05-TOI: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC
M-91-12: 11/16/07 On Schedule 177 m	 of CH-MLLW have been thermally treated as of the
CH-MLLW Thermal end of May that will count toward the M-91-12/12A milestones.
Treatment (600 in This includes the 2 cubic meters of test waste from PEcoS but
cumulative) not additional waste that has been sent to PEcoS or 119 m 3 of

137 m3 of thermal treatment waste that has been sent to M&EC
since October 2004.

M-91-12A: 9/30/05 On-Schedule .	 See M-91-12 comments
CH-MLLW Thermal e	 PEcoS completed treatability testing of the plasma treatment
Treatment (240 m) system on 10 drums of Hanford labpacks and testing of the

vacuum thermal desorber unit using an additional 10 drums.
Three additional shipments (50 m3) of thermal treatment
waste have been sent to PEcoS.

M-91-40: 2700 m On Schedule See next page



Retrieval and cumulative •	 The quarterly SAP report for January through March was
designation of CH- retrieved by sent to Ecology May 12. (No new data).
RSW (regardless of 12/31/05 and •	 218-E-12B SAP was approved by Ecology January 20, 2005.
size) annual retrieval •	 218-W-3A and W-413 SAPs in preparation. 3A should be

volumes through transmitted to Ecology within the next month.
2010 plus •	 2538 in of RSW retrieved as of 6/28/05.

various other •	 Ecology started an M-91 inspection of the LLBG 2/23/05
requirements associated with the retrieval process and the first M-91-40

increment completion letter. The last site visit was March
30. The closeout occurred May 19 th.	 Four concerns were
Identified. A response to 'those concerns is in preparation.

•	 SAP to support implementation of the removal action
workplan for disposition of the non-TRU fraction of RSW in
ERDF was approved by EPA March 7. Disposal of
secondary waste from retrieval in ERDF started April 27th.
The recovery plan to allow disposal of the PFP debris stream
imERDF after treatment at PEcoS was approved by EPA.
Three shipments of this waste have been made to PEcoS and
treatment has begun. The first disposal of this waste in
ERDF should occur in July.

M-91-42: Annual treatment On Schedule •	 3915 in of the MLLW subject to this milestone (MLLW-2
Treatment of non-large requirements (or ahead of through MLLW-10 excluding MLLW-7) has been
size CH-MLLW through 12/31/09 schedule) dispositioned as of the end of May. (3260 in required by

12/31/05)
•	 Ahead of schedule due to successful 183-H project. 	 Last

shipment of 183-H waste sent to ERDF May 19 (3730 in
•	 Note: The M-91-42 progress quantity indicated above .

currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.



e	 The cumulative volumes toward meeting this milestone are
based on a start date of 12/31/02 (CY 2002 LDR report
inventory date).

M-91-45: 9/30/04 and On Schedule !	 The 2004 report was submitted to Ecology 9/30/04
RH and or Large Size annually
Waste Annual Report thereafter
M-16-93: 9/30/2006 On Schedule •	 The date of this milestone seems somewhat early. It may be
Submit implementation (Planning) better to align it with the M-15-00 12/31/08 complete RI/FS
workplan for for all operable units milestone.
acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WI PP
Fn: M-91 PMM Status table6-29-05
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ỲJ^cl1/d L	 (sds	 oLT^sa F	 lfl)p 371/ —lellZO

37	 -a4-3


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF

